



CREATE Program Status

Monday, September 14, 2009

	Railroad Projects	Rail Over Rail Projects	Highway Grade Separation Projects	Project Totals
Environmental (IDOT Phase I)	17	2	6	25
Design (IDOT Phase II)	7	1	1	9
Construction (IDOT Phase III)	2	0	1	3
Completed Projects	5	0	1	6
Remaining Projects	16	3	16	35
Total Projects in CREATE	47	6	25	78

Note 1: The Brighton Park project is complete, but was a "pre-CREATE" project and not reflected in the above numbers.

Note 2: Completed Projects are operationally complete, in-service and may have minor work remaining.