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Brighton Park Interlocking
July 6-9, 2007

Diamond Replacement
And Interlocking Cut In
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7:30 PM Friday, the last train operates of the Brig
Park Crossing using the stop signs and semaphores.

hton



8:30 PM Friday July 6, the
Semaphores installed In 1944
are removed



N
6:30 AM Saturday July 7, 2007, old diamonds have be en

removed and the location of the new diamonds excava ted



®.45 AM Saturday July 7, ten concrete slabs are
set in place on 12 inches of compacted crushed conc rete
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B _“9 AM Saturday July 7, three Crane Master cranes beg In
to move the 250,000 # preassembled panel of 8 diamo nds
toward the ballast pad



9.45 AM Saturday July 7, three Crane Master cranes
move the diamonds to their final location



“AM Saturday July 7, three Crane Master cranes
e diamonds to within ¥ inch of their design | ocation



m__=5 PM Saturday July 7, tracks are attached to the
new diamonds and are being raised on stone
to the grade of the diamonds.



5 PM Saturday July 7, tracks are tamped on
stone and dressed to the grade of the
diamonds.



N
6 PM Saturday July 7, NS crews make final alignment  and
Surface changes to NS Track 3, so that a CSX interm  odal
train can be routed to the UP.
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B3 °AM Sunday July 9, NS welders weld a connectionto  the
Diamonds and a CSX crew tamps track connectingtot he
diamonds



Noon Sunday July 8, CN track is ready for traffic



B PM Sunday July 8, all tracks have been connected  to the
diamonds and raised on stone to the new alignment



New dispatchers control equipment at Ashland Yard



Retired 1944
control levers



