
Railroad 
Projects

Metra 
Projects

Public 
Projects

Project 
Totals

Environmental Started 29 3 8 40

Environmental Complete 10 1 4 15

Phase I Start 32 3 8 43

Phase I Complete 9 0 3 12

Phase II Start 9 0 3 12

Phase II Complete 5 0 3 8

Construction Start 7 0 2 9

Construction Complete 2 0 1 3

Total Projects in CREATE 47 6 25 78

Note 2: Columns cannot be added.  These numbers represent the number of projects that have 
achieved the stated milestone.
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Note 1: The Brighton Park project is complete, but was a "pre-CREATE" project and not reflected in 
the above numbers.
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