



## DRAFT revised CREATE Program Status

Friday, December 04, 2009

	Freight Railroad Projects	Passenger Projects	Highway Grade Separation Projects	Other Projects	Project Totals
Environmental (IDOT Phase I)	9	2	6	0	17
Design (IDOT Phase II)	3	1	1	1	6
Construction (IDOT Phase III)	6	0	1	0	7
Completed Projects	5	0	1	0	6
Remaining Projects	14	3	16	2	35
<b>Total Projects in CREATE</b>	<b>37</b>	<b>6</b>	<b>25</b>	<b>3</b>	<b>71</b>

**Note 1:** The Brighton Park project is complete, but was a "pre-CREATE" project and not reflected in the above numbers.

**Note 2:** Completed Projects are operationally complete, in-service and may have minor work remaining.

**Note 3:** Central Corridor Projects removed per revised CREATE Feasibility Plan under development.

**Note 4:** The Common Operational Picture (COP) technology project is the 1 Other Project shown in Design.

**Note 5:** Notice to Advertise (NTA) or Notice to Proceed (NTP) triggers start of construction.