

CREATE - 75th ST CIP
Cost Estimate Review (CER) Schedule Summary

Task, Milestone, or Deliverable	2023				2024				2025				2026				2027				2028				2029				2030				2031				2032			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Preliminary Design & Environmental Studies/NEPA (Phase I)	<<	✓																																						
CREATE Project Programming	<<	✓																																						
Project Public Funding & Financing																																								
Phase II																																								
Design PS&E																																								
Land Acquisition / ROW																																								
Final Design Report																																								
Federal-Aid Project agreement (FMIS authorizing/obligation)																																								
FY 2023/24 MEGA Grant Obligation Deadline 9/30/26																																								
Community Partnership and Engagement																																								
Phase III																																								
Bid /Contractor Procurement																																								
Construction																																								
Startup, Submittals and Permitting																																								
Field Construction Work																																								
Closeout																																								