CREATE Program - 75th Street CIP
Rock Island Connection (P2)

Last Updated: 5/14/2025

Permit Matrix
Note: Metra developed the permit matrix for P2. BRC and NS will require similar permits for their P2 improvements.

Metra Construction
Engineer

Metra Project
Manager

Contractor Permit Status Scheduled Start  Date Initiated

Project Name

Designer Issuer/Agency Description Expiration Date
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Desi
Issuer/Agency esign o'r Permit Application Issued
N Construction "
Deliverable/Output o # Permit #
Initiation?

Right of Entry Design 1288588 TBD
Right of Entry Design NA TBD
Right of Entry Design 1883096 TBD
Right of Entry Design NA TBD
Permlt.lsseance Design 18D 18D
Authorization
Permlt.lssgance Design 8D 18D
Authorization
Permlt.lsseance Design 8D 18D
Authorization
Permlt.lssgance Design 8D 18D
Authorization
Permlt.lsseance Design 8D 18D
Authorization

. TBD TBD
Permit Issuance .

o Design

Authorization
Permit Issuance Design TBD TBD
Authorization
Permit Issuance Design TBD TBD
Authorization
Permit Issuance
Authorization Design TBD TBD
Stormwater Approval Design TBD TBD
Sewer Permit Design TBD TBD
Public Way Use Permit Design TBD TBD
Public Way Use - Opening  Construction TBD TBD
Public Way Use - Occupy -
Full Street Closure(s) Construction TBD TBD
Public Way Use - Occupy Construction TBD TBD
Tree Removal Permit Construction TBD TBD
Permit Design TBD TBD
Permit Design TBD TBD
NPDES - SWPPP (NOI) Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD
Demolition Permit Design TBD TBD

ROE for NS (GSG)

ROE for BRC (GSG)

ROE for NS (DBS)

ROE for BRC (DBS)

Existing Facility Protection
(EFP)

Deep Foundation (DEEFP) -
RW-1

Deep Foundation (DEEFP) -
RW-2

Deep Foundation (DEEFP) -
RW-3

Deep Foundation (DEEFP) -
RW-4

Deep Foundation (DEEFP) -
RW-5

Deep Foundation (DEEFP) -
RW-6

Deep Foundation (DEEFP) -
Bridge Structure

Deep Foundation (DEEFP) -
Sewers

Stormwater Review

Sewer Permit

Grant of Privilege

Public Way Use - Opening

Public Way Use - Occupy - Full
Street Closure(s)

Public Way Use - Occupy
Tree Removal/Planting in
Public ROW

Ilinois Historic Preservation
Division

Clean Constr Debris Disposal
IEPA

NPDES - SWPPP (NOI)
Residence 1

Residence 2

Residence 3

Residence 4

Residence 5

Residence 6
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Residence 8
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Approved
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TBD

18D
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Estimated Actual
Completion Completion
10/20/2020 10/20/2020
10/8/2020 10/8/2020
11/2/2020 11/2/2020
4/20/2021 4/20/2021
TBD TBD
TBD 18D
TBD TBD
TBD 18D
TBD TBD
TBD 18D
TBD TBD
TBD 18D
TBD TBD
TBD 18D
TBD TBD
TBD 18D
TBD TBD
TBD 18D
TBD TBD
TBD 18D
TBD TBD
TBD 18D
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Estimated Actual
Permit Fees Permit Fees
TBD TBD
18D TBD
TBD TBD
18D TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
Eligible for Fee Eligible for Fee
Waiver Waiver
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD
TBD TBD

No Comments

No Comments

No Comments

No Comments

90% plans on hold for coord w/NS EW2 project

Actual DEEFP organization to be determined
through OUC Key Plan development and CDOT
OUC acceptance of OUC Key Plan.

Actual DEEFP organization to be determined
through OUC Key Plan development and CDOT
0OUC acceptance of OUC Key Plan.

Actual DEEFP organization to be determined
through OUC Key Plan development and CDOT
OUC acceptance of OUC Key Plan.

Actual DEEFP organization to be determined
through OUC Key Plan development and CDOT
0OUC acceptance of OUC Key Plan.

Actual DEEFP organization to be determined
through OUC Key Plan development and CDOT
OUC acceptance of OUC Key Plan.

Actual DEEFP organization to be determined
through OUC Key Plan development and CDOT
0OUC acceptance of OUC Key Plan.

May be separated into multiple packages

May be able to combine with bridge if
desirable.
No comment

No comment

Multiple may be required for sewer structures,
ERS, foundations, etc.
To be coordinated with CDOT

Full street closures must be generated by
CDOT PCO staff rather than by the contractor

To be coordinated with CDOT

No Comments

No Comments

No Comments

To be confirmed by design team.

Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
Each separate strucutre requires its own
demolition permit
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